Scott. II.-27.—100,006—47

REVENUE 1948 Department

Ms. SERIES.

G.O. No 689

Dated 25th March, 1948

[Despatch Abstract.]

GROW MORE FOOD - New Well Subsidy Scheme - Time for completion of works - Extended till 30-9-1948.

GOVERNMENT OF MADRAS.
Abstract:

GROW MORE FOOD - New Well Subsidy Scheme - Time for completion of wells - Extended till 30-9-1948.

Revenue Department.

G.O.Ms.No.689 Dated 25th March, 1948.
Read the following:-

G.O.No. 518, Revenue, dated 1st March, 1947.
From the Board of Revenue, Resolution Rt.No.1198, dated 1st March, 1948.

O R D E R:

Under the existing orders, a well is eligible for subsidy under the New Well Subsidy Scheme only if it is completed by the 30th of June 1948. The last date for the disbursement of subsidy-loans is 31st March 1948. As the time available between 1-4-1948 and 30-6-1948 may not be adequate, the Government consider that ryots should be allowed time till 30-9-1948., for completing the work. This concession should be allowed to ryots who took loans earlier also. They accordingly direct that the time for completion of works under the New Well Subsidy Scheme, be extended till 30th September 1948 and that the loans be treated as subsidy if the works are completed by that date.

(By Order of His Excellency the Governor)

Sd. x x x
Secretary to Government.

P.T.O.

To The Director of Agriculture.
To the Board of Revenue.
To All Collectors, Except the Collector of Madras.
To the Accountant General, through Finance.
To the Ceded Districts Economic Development Board.
To the Secretary, Hindu Religious Endowments Board, Madras
To the Development Department.
To the Food Department.
To the Finance Department (Ways & Means)

/True Copy/

R_s/17/12/1953

REVENUE DEPARTMENT.

PRESS NOTE No.80, dated 26th MARCH, 1948.

Under the existing Orders, a well is eligible for the concession under the New Well Subsidy Scheme only if it is completed by the 30th of June 1948. The last date for the disbursement of subsidy-loans is 31st March 1948. As the time available between 1-4-1948 and 30-6-1948 is not adequate. the Government have ordered that the time for completion of works under the New Well Subsidy Scheme should be extended till 30th September, 1948. This concession will apply to all ryots whom loans were disbursed prior to 1-4-1948.

Sd. x x x
19-3-48.

/TRUE COPY/

A. Nagarajan 22-12

OFFICE ASSISTANT,
MADRAS RECORD OFFICE.

RS/17/12/1953

22/12